

EMS Transport

County Council Update
April 21, 2011

EMS Transport

- County Council direction to evaluate
- Internal task team formed
 - Deputy County Manager
 - Dir. of Public Protection
 - Fire Chief
 - EMS Director
 - OMB and HR
 - Support staff as needed

EMS Transport Update

Transition Considerations

- Organizational structure
- Personnel
- Logistics/supply chain management

EMS Transport Update

Phases for Implementation

May 2011

Begin transitional hiring process

Determine organizational structure

Determine lead liaison with EVAC

June 2011

Employment applications from current EVAC employees in to County

6/1 – 9/1: Screening/selection process

9/15 – 9/30: Orientation

Open external application process to close any staffing gaps

EMS Transport Update

Phases for Implementation

July 2011

Division Director selection

Review/consolidation of policies and
business agreements completed

Contracted services

Inter-facility transfers

Information sharing with other providers

Fleet decisions

EMS Transport Update

Phases for Implementation

Aug 2011 Transitional billing decisions
Uniform sizing and ordering

Sep 2011 Staff selection
Asset transfer begins
New hire orientation
Transitional training
Logistics considerations
Purchasing issues addressed

EMS Transport Update

Phases for Implementation

Oct 1, 2011 County EMS operational

Nov 2011 VCFS transport units
transition into service

EMS Transport Update

Phases for Implementation

11/2011 – 9/2012

Long-term EMS model developed

- Define rural service model
- Advance concept vehicle acquisition

EMS Transport Update

Next steps

- Presentation to County Council 5/5 with fiscal impact
- Establish transition management team
- Identify EVAC employees interested in county positions