Item 8 November 2, 2017 From: Staff

# Beach Access Plan Update

Public Works Department Coastal Division

November 2, 2017



## Phasing Plan

#### Goals:

- 1. January 1<sup>st</sup> Implementation of upgraded Litter/Solid Waste Program
- 2. April 1<sup>st</sup> Open 7 additional ramps to the public
- 3. April 1<sup>st</sup> Pass holders ramps open up
- 4. May 1st Annual pass sales moved out of tollbooths

Phase 1 - Administrative

Phase 2 – Site Improvements

## Phase 1 - Administrative

#### Phase 1

- Change Order for Toll Contract
  - Increase in open ramps
  - Modification to Annual Pass Sales
- Beach Code modification
  - Daily beach pass rate
  - Student annual pass
  - Residents December & January
- Purchasing of 8 additional toll booths
  - 10 12 weeks for fabrication & delivery + Install time About \$3K Cost Savings from October 5 Presentation

Effective January 2018

Effective January 2018

Agenda Item #9

08-3 3 **08 – 3**Supplement PowerPoint from Staff

## Phase 1 - Administrative

#### **Beach Revenue Forecast**

Pass Type	FY 2016 Revenue	FY 2017 Revenue	FY 2018 (\$10)	Estimated FY (\$20)
Daily Pass	\$4,229,560	\$4,187,880	\$4,478,528	\$8,509,200
Annual Resident	\$988,225	\$1,007,700	\$1,077,637	\$1,099,175
Annual Visitor	\$188,800	\$241,500	\$258,261	\$262,200
Total	\$5,406,585	\$5,437,080	\$5,814,425*	\$9,870,575**

<sup>\*</sup> Distribution = \$4.9m General Fund/\$897k Beach Capital

Sales assumptions = 5% reduction in daily passes, 3.5% increase in annual

08-4 passes, 1.5% reduction in overall passes sold

08-4 4
Supplement PowerPoint from Staff

<sup>\*\*</sup> Distribution = \$8.3m General Fund/\$1.5m Beach Capital

## Phase 2 – Site Improvements

### Phase 2 – Completed by April 1st

- Williams Ave Reconstruction (Hurricane Matthew)
- Site Improvements for 6 Ramps
  - Sand & debris removal
  - Trim vegetation at A1A
  - Remove obstructions
  - Prep for traffic
- Install new toll booths
  - Signs on booths
  - Signs at ramps
- Start Pass Holders Only Ramps after booth install

Open 7 Additional Ramps After Toll Booths Installed

#### **Public Outreach**

- Website
- Brochures
- Media
- Social Media

08-5 5 **08-5** Supplement PowerPoint from Staff

## Phase 2 – Site Improvements

## Phase 2 – Completed by April 1st



## Litter Collection Ideas

- Caught in the Act Awards for Environmental Stewards
- 2. Increase Public Awareness/Social Media
- 3. More Trash Cans in Accessible Areas
- 4. Increase Number of Litter Porters
- 5. Start Collections earlier with Walking Porters
- 6. Perform Collections later with Walking Porters
- Engage the local Schools with Contests focused on proper waste disposal

Send additional ideas to jwinterwerp@Volusia.org



## **Discussion Topics**

- Direction on Beach Code Modifications
  - a. Daily Pass
  - b. Student Pass
  - c. Residents December & January
- 2. Feedback on Annual Pass Sale Modification
  - a. Duration May 1<sup>st</sup> October 1st
- Procurement of 8 Additional Toll Booths
  - a) October 5, 2017 Estimate = \$12,155/Booth
  - b) Current Proposal = \$9,240/Booth Savings of \$2,915/Booth

(November 16, 2017)

(November 16, 2017)

Agenda Item #9

# Beach Access & Operations

## Discussion



Supplement PowerPoint from Staff