

**COUNTY OF VOLUSIA**  
**ECHO GRANTS-IN-AID AGREEMENT**

<b><u>ECHO GRANT</u></b>	
<b><u>QUARTERLY PROJECT STATUS REPORT FORM</u></b>	
<b>For Grant Period:</b>	<b>April 1, 2009 – June 30, 2009</b>
<b>Due by:</b>	<b>July 15, 2009</b>

Grant Number: \_\_\_\_\_ Name of Organization: \_\_\_\_\_

Name of Project: \_\_\_\_\_

- 1) The percentage of the project completion is estimated to be: \_\_\_\_\_%
  
- 2) \_\_\_\_\_ I have updated the project information by (A) updating the information provided in the previous official Quarterly Report published by the ECHO Program Coordinator *and* (B) I have added all new activity relative to the project progress. Attach the edited information to this form AND email it to <sharris@co.volusia.fl.us>.
  
- 3) The construction timeline for this project has \_\_\_\_\_ changed \_\_\_\_\_not changed. If the timeline has changed, go to number 4 below. If the timeline has not changed, then skip number 4 and go directly to number 5.
  
- 4) If your timeline changed, (A) provide a brief narrative of why the timeline changed and state what the differences in the timeline are and (B) Insert a chart that shows the old timeline compared to the new timeline.
  
- 5) Does the existing Budget Detail, including line item description and/or expense, provided to the ECHO office require revision \_\_\_Yes \_\_\_No? If yes, then you must provide a spreadsheet showing proposed budget change (current vs. proposed) and explain the need for the change by line item. Include a cover letter officially requesting the County to approve the change.
  
- 6) Does the existing approved design of your project provided to the ECHO office require revision \_\_\_Yes \_\_\_No? If yes, then you must provide a drawing showing the change (current vs. proposed) and include a cover letter officially requesting the County to approve the change.

\_\_\_\_\_  
Signature of Grant Project Contact

\_\_\_\_\_  
Date